COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 15/ 2019

ESTI MATE SUMVARY 10: 58: 29
CONTI D C21856 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21856- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TI ME ALLOW 113 WORK DAYS
SH52 WCR 13 | NTERSECTI ON PERCENT TIME:  10.62 ORI G TIME ALLOW 113 WORK DAYS
PRQJECT NO. FSA052A- 047
SH52 WCR 13 | NTERSECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 03/31/2019 DATE TIME STARTED 01/21/2019
10100 DALLAS STREET DATE LET 11/ 01/ 2018 DATE WORK BEGAN  01/21/2019
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/11/2018 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 01/21/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,928, 848. 73 PARTI Cl PATI NG $ 42,200. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 2,588, 250. 33 NON- PARTI Cl PATI NG 222,036. 74 196, 611. 74
PERCENT COMPLETE: 9. 02% TOTAL EARNI NGS 264, 236. 74 196, 611. 74
FUNDS AVAI LABLE: $ 2,664,611.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 264, 236. 74 196, 611. 74
TOTAL CLAI VS $ 0.00 RETAI NAGE -6,202. 10 -4,173.35
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 258, 034. 64 192, 438. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 258, 034. 64 192, 438. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 192, 438. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21856-BI D ESTI MATE RUN 04/ 15/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO 0002 10: 58: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0.00
0010 202-00035 *Rermoval of Pipe 598. 000 0. 000
LF 152. 000 3, 800. 00
25. 00000 152. 000 3, 800. 00
0015 202-00037 *Renpoval of End Section 16. 000 0. 000
EACH 2.000 230. 00
115. 00000 2.000 230. 00
0020 202-00190 Renoval of Concrete Median Cover Materi al 146. 000 0. 000
5% 29. 000 435. 00
15. 00000 29. 000 435. 00
0025 202- 00200 Renoval of Sidewal k 158. 000 0. 000
Sy 4.000 60. 00
15. 00000 4.000 60. 00
0030 202-00203 Renoval of Curb and Gutter 478. 000 0. 000
LF 100. 000 600. 00
6. 00000 100. 000 600. 00
0035 202- 00206 Renoval of Concrete Curb Ranp 72.000 0. 000
Sy 7.000 103. 25
14. 75000 7.000 103. 25
0040 202-00220 Renoval of Asphalt Mat 10, 690. 000 0. 000
5% 0. 000 0.00
5. 65000 0. 000 0.00
0045 202- 00240 Renoval of Asphalt Mt (Pl aning) 17, 109. 000 0. 000
5% 0. 000 0.00
2.30000 0. 000 0.00
0050 202-00250 *Renoval of Pavenent Marking 6, 067. 000 0. 000
SF 6, 067. 000 25, 481. 40
4. 20000 6, 067. 000 25, 481. 40
0055 202-00750 *Renoval of Luminaire 4. 000 0. 000
EACH 0. 000 0.00

75. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 202-00810

0065

202- 00821

0070

202- 00827

0075

202- 00828

0080

202- 00831

0085

202- 00840

0090

202- 00842

0095

202- 00848

0100

202- 00860

0105

202- 00888

0110 202-01000

C21856
21856-BI D

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

FSA052A- 047

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

| TEM
DESCRI PTI ON

Ground Sign

Si gn Panel

Pul | Box

Traffic Signal

Equi pnent

Head

Traffic Signal

Pol e

Traffic Signal

Mast Arm

Controller

and Cabi net

Traffic Signal

Pedestrian Push Button

Vi deo Detection System

Fence

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

22.000

EACH
78. 00000
10. 000

EACH
110. 00000
4. 000

EACH
175. 00000
1. 000

LS

3, 000. 00000
16. 000

EACH
61. 00000
4. 000

EACH
235. 00000
4. 000

EACH
235. 00000
1. 000

EACH
390. 00000
8. 000

EACH
16. 50000
1. 000

EACH
585. 00000
432. 000

LF

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
80. 000
80. 000

Page 3

ESTI MATE RUN 04/ 15/ 2019

122.

160.

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 29

AMOUNT

122.

160.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21856-BI D ESTI MATE RUN 04/ 15/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO 0002 10: 58: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010 Uncl assified Excavation (Conplete In Place) 3, 469. 000 0. 000
cY 0. 000 0. 00
21.50000 0. 000 0. 00
0120 203-00050 Unsui tabl e Materi al 500. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 203-01100 Proof Rolling 12. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0130 203-01500 Bl adi ng 12. 000 0. 000
HOUR 6. 000 1, 140. 00
190. 00000 6. 000 1, 140. 00
0135 203-01510 Backhoe 12. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0. 00
0140 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 13. 000 3,315. 00
255. 00000 13. 000 3,315.00
0145 203- 02330 Laborer 12. 000 0. 000
HOUR 5. 000 210. 00
42.00000 5. 000 210. 00
0150 206-00000 *Structure Excavation 35. 000 0. 000
cY 7.000 840. 00
120. 00000 7.000 840. 00
0155 206-00100  *Structure Backfill (Cass 1) 6. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0160 207-00205 Topsoi | 84. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0165 208-00002 *Erosion Log Type 1 (12 Inch) 1, 630. 000 0. 000
LF 161. 000 708. 40

4. 40000 161. 000 708. 40



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00046

208- 00070

208- 00071

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00001

210- 00479

210- 00750

C21856

21856-BI D
FSA052A- 047

| TEM
DESCRI PTI ON

ROADWAY

*Pre-fabricated Concrete Washout Structure

Vehi cl e Tracking Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval

and Disposal of Sedinment (Labor)

Renoval

and Di sposal

of Sedi nent (Equipnent)

Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Structure

Ant enna

*Reset Radi o Communi cati on

*Reset Light Standard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 400. 00000
2.000
EACH
2, 500. 00000
16. 000
cy
150. 00000
10. 000
HOUR
78. 00000
10. 000
HOUR
265. 00000
10. 000
HOUR
140. 00000
10. 000
HOUR
220. 00000
54. 000
DAY
230. 00000
1. 000
EACH
565. 00000
4. 000
EACH
785. 00000
4. 000
EACH

690. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 04/ 15/ 2019

230.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 29

AMOUNT

230.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

210- 00760

210- 00810

210- 02900

210- 04050

212-00006

212-00011

212-00032

212-00100

213-00003

213- 00005

213-00008

C21856
21856-BI D
FSA052A- 047

| TEM
DESCRI PTI ON

ROADWAY

*Reset Luminaire

*Reset

Ground Sign

*Rel ay Riprap

Adj ust Val ve Box

*Seedi ng (Native)

*Seedi ng (Lawn)

* Soi

Condi ti oni ng

Tree Retention and Protection

*Mil ching (Weed Free)

*Mul chi ng (Decorative)

*Mil ching (Wod Chip)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
255. 00000
3. 000
EACH
165. 00000
35. 000
cy
90. 00000
6. 000
EACH
420. 00000
2.820
ACRE
550. 00000
0. 020
ACRE
22, 500. 00000
2.840
ACRE
2, 450. 00000
1. 000
LS
2, 700. 00000
2.840
ACRE
680. 00000
482. 000
CF
14. 50000
900. 000
CF

9

. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 29

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 213-00061

0285

213-00070

0290

213- 00462

0295

213- 00700

0300

214-00000

0305

214-00225

0310

214- 00350

0315

214- 00508

0320

214- 00650

0325

214-00910

0330 216-00201

C21856

21856-BI D
FSA052A- 047

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Mul ch Tacki fier 570. 000
LB
2. 75000
*Landscape Weed Barrier Fabric 484. 000
Sy
2.00000
*Metal Landscape Border (3/16 X 5-1/2 Inch) 525. 000
LF
10. 50000
Landscape Boul der 4. 000
EACH
555. 00000
*Landscape Mai ntenance 1. 000
LS
24,000. 00000
*Deci duous Tree (2.5 Inch Caliper) 1. 000
EACH
700. 00000
*Deci duous Shrub (5 Gallon Contai ner) 118. 000
EACH
50. 00000
*Evergreen Tree (8 Foot) (Ball and Burl ap) 2.000
EACH
725. 00000
*Evergreen Shrub (5 Gallon Container) 21.000
EACH
51. 00000
*Perennials (1 Gallon Container) 219. 000
EACH
23. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 233.000
Cl ass

SY
4.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 29

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21856-BI D ESTI MATE RUN 04/ 15/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO 0002 10: 58: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 304-06000 Aggregate Base Course (Cl ass 6) 5, 042. 000 0. 000
TON 170. 230 4,025.94
23. 65000 170. 230 4,025. 94
0340 403-00720 Hot M x Asphalt (Patching) (Asphalt) 265. 000 0. 000
TON 27.030 3,378.75
125. 00000 27.030 3,378.75
0345 403-33741 Hot Mx Asphalt (Grading S) (75) (PG 64-22) 5, 209. 000 0. 000
TON 0. 000 0. 00
60. 15000 0. 000 0. 00
0350 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 3, 607. 000 0. 000
TON 0. 000 0. 00
80. 05000 0. 000 0. 00
0355 411-10255 Enul sified Asphalt (Sl ow Setting) 2,717.000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0360 420-00132 Geotextile (Separator) (Class 1) 13, 524. 000 0. 000
SY 0. 000 0. 00
1. 65000 0. 000 0. 00
0365 503-00012 *Drilled Caisson (12 Inch) 10. 500 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0370 503-00018 *Drilled Caisson (18 Inch) 15. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0375 503-00036 *Drilled Caisson (36 Inch) 76. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0380 506-00212 *Riprap (12 Inch) 35. 000 0. 000
cY 0. 000 0. 00
135. 00000 0. 000 0. 00
0385 601-01000 *Concrete Cass B 14.000 0. 000
cY 0. 000 0. 00

525. 00000 0. 000 0. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21856-BI D ESTI MATE RUN 04/ 15/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO 0002 10: 58: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604-30010 *Manhol e Slab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0395 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 687.500 0. 000
LF 0. 000 0. 00
32. 65000 0. 000 0. 00
0400 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0405 606- 02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0410 607-11450 *Fence Split Cedar 82. 000 0. 000
LF 0. 000 0. 00
23. 50000 0. 000 0. 00
0415 607-11525 *Fence (Pl astic) 6, 300. 000 0. 000
LF 0. 000 0. 00
4.15000 0. 000 0. 00
0420 608-00006 *Concrete Sidewal k (6 Inch) 159. 000 0. 000
Sy 0. 000 0. 00
69. 50000 0. 000 0. 00
0425 608-00010 *Concrete Curb Ranp 191. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0430 608-00026  *Concrete Bi keway (6 Inch) 65. 000 0. 000
Sy 0. 000 0. 00
55. 00000 0. 000 0. 00
0435 609-21010 *Curb and Gutter Type 2 (Section |-B) 665. 000 0. 000
LF 0. 000 0. 00
23. 40000 0. 000 0. 00
0440 610-00020  *Medi an Cover Material (Patterned Concrete) 3, 640. 000 0. 000
SF 0. 000 0. 00

11. 50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 612-00001

0450

612- 00002

0455

612-00003

0460

613- 00206

0465

613- 00306

0470

613- 01100

0475

613-01200

0480

613- 01300

0485

613- 04100

0490

613- 07001

0495 613-07002

C21856
21856-BI D
FSA052A- 047

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

*Del i neator (Type

*Del i neat or

(Type

*Del i neator (Type

*2 Inch Electrical

*3 Inch Electrical

*1 Inch Electrical

*2 Inch Electrical

*3 Inch Electrical

*El ectrical

*Type One Pull Box

*Type Two Pul | Box

)

Condui t

( Bor ed)

Condui t

( Bor ed)

Condui t

(Plastic)

Condui t

(Plastic)

Conduit (Plastic)

System Modi fi cations

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
EACH
44. 65000
62. 000
EACH
47.00000
10. 000
EACH
50. 00000
420. 000
LF
17. 75000
1, 030. 000
LF
18. 85000
110. 000
LF
6. 15000
425. 000
LF
12. 25000
180. 000
LF
17. 80000
1. 000
LS
1, 325. 00000
2.000
EACH
505. 00000
4. 000
EACH

865. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 04/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 29

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21856-BI D ESTI MATE RUN 04/ 15/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO 0002 10: 58: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-07004 *Type Four Pull Box 4.000 0. 000
EACH 0. 000 0. 00
1, 510. 00000 0. 000 0. 00
0505 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0.00
0510 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
7, 150. 00000 0. 000 0. 00
0515 613-13000 *Lum naire (LED) 8. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0520 613-34300  *Light Standard Metal (30 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0525 613-40010 *Li ght Standard Foundati on 6. 000 0. 000
EACH 0. 000 0. 00
1, 255. 00000 0. 000 0.00
0530 614-00011 *Sign Panel (Class I) 145. 000 0. 000
SF 0. 000 0. 00
22.50000 0. 000 0. 00
0535 614-00012 *Sign Panel (Class Il) 189. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0.00
0540 614-01512 *Steel Sign Support (2-1nch Round)(Post) 64. 000 0. 000
LF 0. 000 0. 00
21. 25000 0. 000 0. 00
0545 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0550 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 267.000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21856-BI D ESTI MATE RUN 04/ 15/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO 0002 10: 58: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0560 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0.00
0565 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0570 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 185. 00000 0. 000 0.00
0575 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0. 00
0580 614-72860 *Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
245. 00000 0. 000 0. 00
0585 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
905. 00000 0. 000 0. 00
0590 614-72887 *M crowave Vehicle Radar Detector 4.000 0. 000
EACH 0. 000 0. 00
9, 100. 00000 0. 000 0.00
0595 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0600 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 150. 00000 0. 000 0.00
0605 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00

18, 500. 00000 0. 000 0. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21856-BI D ESTI MATE RUN 04/ 15/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO 0002 10: 58: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0615 614-86748 *Controller (Type 2070) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0620 623-09900 *Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0625 624-29025 *24 Inch Drainage Pipe (Class 9) (Conplete In Place) 169. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0630 624-29031  *30 Inch Drainage Pipe (Class 9) (Conplete In Place) 173. 000 0. 000
LF 0. 000 0.00
160. 00000 0. 000 0. 00
0635 624-29037 *36 Inch Drainage Pipe (Class 9) (Conplete In Place) 415. 000 0. 000
LF 156. 000 31, 200. 00
200. 00000 156. 000 31, 200. 00
0640 624-49025  *24 Inch Equival ent Drainage Pipe Elliptical (O ass 9) 24.000 0. 000
Co
(Corp LF 0. 000 0. 00
345. 00000 0. 000 0. 00
0645 625-00000 *Construction Surveying 1. 000 0. 100
LS 0. 150 12, 000. 00
80, 000. 00000 0. 250 20, 000. 00
0650 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 57, 500. 00
230, 000. 00000 0. 250 57,500. 00
0655 626-01103 *Public Information Services (Tier II1) 1. 000 0. 200
LS 0. 150 2,400. 00
16, 000. 00000 0. 350 5, 600. 00
0660 627-00008 *Modi fi ed Epoxy Pavenent Marking 134. 000 0. 000
GAL 0. 000 0. 00

98. 00000 0. 000 0. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21856-BI D ESTI MATE RUN 04/ 15/ 2019
PRQJECT: FSA052A- 047 ESTI MATE NO 0002 10: 58: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 627-00013 *Pavenent Marking Paint (Hi gh Build) 583. 000 0. 000
GAL 38. 000 1,976. 00
52. 00000 38. 000 1, 976. 00
0670 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 279. 000 0. 000
SF 0. 000 0. 00
20. 50000 0. 000 0. 00
0675 627-30324  *Preformed Plastic Pavenment Marking (Wrd-Synbol) 444.000 0. 000
Type |
(Type 1) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0680 627-30329 *Prefornmed Pl astic Pavement Marking (Xwal k- Stop Line) 1, 080. 000 0. 000
Type
(Typ SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0685 629-01003 Survey Monument (Type 3) 1. 000 0. 000
EACH 0. 000 0.00
930. 00000 0. 000 0. 00
0690 630- 00000 *Fl aggi ng 2, 200. 000 0. 000
HOUR 119. 000 3,332.00
28. 00000 119. 000 3,332.00
0695 630-00007 *Traffic Control Inspection 53. 000 25. 000
DAY 25. 000 4,125.00
165. 00000 50. 000 8, 250. 00
0700 630-00012 *Traffic Control Management 113. 000 0. 000
DAY 9. 000 7,020. 00
780. 00000 9. 000 7,020. 00
0705 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 0. 000
EACH 4.500 607. 50
135. 00000 4.500 607. 50
0710 630-80341 *Construction Traffic Sign (Panel Size A) 67. 000 0. 000
EACH 33. 500 2,512.50
75. 00000 33.500 2,512.50
0715 630-80342 *Construction Traffic Sign (Panel Size B) 25. 000 0. 000
EACH 12.500 1,187.50

95. 00000 12. 500 1,187.50



CONTI D:

PREV QTY/

CAT NO0200

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

0770

630- 80350

630- 80355

630- 80360

630- 80364

630- 80380

630- 85040

630- 86801

700- 70010

700- 70012

700- 70016

700- 70018

C21856

FSA052A- 047

21856-BI D

| TEM
DESCRI PTI ON

ROADWAY

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*| npact Attenuator (Truck Mounted Attenuator)
(Tenpor ary)

*Traffic Signal (Tenporary)

F/ A M nor Contract

Revi si ons

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

50. 000

EACH
25. 00000
4. 000

EACH
5, 050. 00000
200. 000

EACH
41. 00000
50. 000

EACH
112. 00000
136. 000

EACH
12. 00000
2.000

EACH

18, 000. 00000

1. 000

LS
60, 000. 00000
180, 000. 000

F A
1. 00000
23, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
40, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
75.
75.

500
500

. 000
. 000
. 000

. 000
68.
68.

000
000

. 000
. 500
. 500

. 000
. 250
. 250

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 15

ESTI MATE RUN 04/ 15/ 2019

3, 095.

816.

9, 000.

15, 000.

.00

.00

50

.00

00

00

.00

.00

.00

.00

10: 58: 29

AMOUNT

10, 100.

3, 095.

816.

9, 000.

15, 000.

.00

00

50

.00

00

00

00

.00

.00

.00

.00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21856-BI D ESTI MATE RUN 04/ 15/ 2019
PRQIECT FSA052A- 047 ESTI MATE NO 0002 10: 58: 29
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0775 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0780 700-70023 F/ A On- The-Job Trai nee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70100 F/ A Rel ocate 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0790 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70589 F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 2, 886,648.73 % 196,611.74 $ 222,036.74
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0805 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0810 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0815 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200.00
CAT 0400 CURRENT AMT $ 42,200.00 $ 0.00% 42,200. 00
PRQIECT TOTAL CURRENT AMI $ 2,928,848.73$% 196, 611.74 $ 264, 236. 74



